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Why Migrate?

● Unified Installation System ATLAS Wide
● Reduce communication layers

– In PanDA terms, end user does pathena job 
payload submission, pilot submission and result 
verification all by himself
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New Installation System

● Developed by Alessandro De Salvo
● Jobs are sent to Grid sites via CERN WMS 

– Condor-G based

– BDII information used
> Make sure your site doesn't disappear from CERN BDII

● ATLAS software installation Web interface

– https://atlas-install.roma1.infn.it/atlas_install/

– Site admin can subscribe to it, to request and 
get notification of new installation attempts 

https://atlas-install.roma1.infn.it/atlas_install/
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Migration Plan

● Transparent to production system (PanDA)

– Symlinks between the two file structures 
created by the two installation systems
>$VO_ATLAS_SW_DIR   ↔

$OSG_APP/atlas_app/atlas_rel

>DQ2 client 
● $OSG_APP/atlas_app/atlaswn  ↔

$VO_ATLAS_SW_DIR/ddm/latest
● Pilots can change to use the unified file structure later
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Migration Status

● Tested at some other T3s (eg UTD)
● Migrated at BNL and OU T2

– Works fine

– BNL still needs to test PFC update
● Documentation not ready yet

– Help understand and troubleshoot
>Installation Web interface 
>CERN WMS system
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Next Steps

● BNL

– Change ToA sitenames in the squid server 
mapping, finish the PFC migration 
>After reprocessing is done

● Migrate T2 sites

– When? 

– Can start multiple sites in parallel
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